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The following is a summary of the current status on the Site Drainage
project.

1. The city requires the property owner to sign a Memorandum of
Drainage Control Plan prior to beginning the project. Karen
Scott at the city engineering department is currently in the
process of preparing this memorandum. It is expected that it
will take approximately two weeks to complete this process and
obtain the memorandum.

2. After receiving the memorandum, a licensed contractor can apply
for the permit to allow for our connection to the public storm
sewer in East Marginal Way South. Kurt of Gary Merlino
Construction Company assures me that they are licensed for this
work and that they will be able to gain this permit. The cost of
the permit will be passed on to Ash Grove Cement West. Karen
Scott indicated that this permit should take no more than two
weeks to obtain. Upon receipt of this permit, the city will
allow construction teo begin on the project.

3. Nate Fernow has obtained the Metro permit to allow for our
connection to the sanitary sewer line for the truck wash system.
Kurt indicates that Stoneway has also received their Metro permit
and will make their connection in conjunction with our project.

4. The Department of Ecology has been contacted concerning the need
for a NPDES permit when our storm water is discharged to the
city storm water system. Jerry Sherbee of the Department of

1/4,Ecology couid not give me an answer and js currently researching
this inquiry. An answer is expected next week.
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5. In discussing the Gary Merlino Construction Company quote with
Kurt, he assures me that all conditions specified on the plans
have been covered. After the memorandum is received, a meeting
will be held with Kurt to confirm all aspects of the project.
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Assuming at the permitting process proceeds on schedule and that we

are not required to apply for a NPDES permit, it seems that by
November 15, 1991 work can begin on this project. Kurt is currently
checking his construction schedule to see if he will be ready to begin
at the same time.
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